Weekly Construction Update: Week of January 20 & 27, 2020

This status update is intended to inform the public on the status of the Measure K-14 Street Rehabilitation and Repair Project. Weather and field conditions, as well as work progress are monitored daily. The schedule may change accordingly. The information provided below is most accurate within two weeks of the date of this posting. Updated information will be posted weekly.

CIP 2295-6 Newport Avenue, between North 4th Street and Oak Park Boulevard—14 City Blocks
⇒ The installation of decomposed granite pathways, landscape mulch and float rock, and relocating mailboxes will continue

CIP 2295-9 South 16th Street, between West Grand Avenue and The Pike
⇒ The Gas Company continues to lower gas lines, between Manhattan Avenue and Seabright Avenue, in preparation of the street project, due to delays the anticipated completion is now January 28th
⇒ The City’s contractor will resume work on Tuesday, January 28th

Additional information regarding Measure K and future projects can be found on the City's website, www.groverbeach.org.

For questions regarding this project, please contact the Grover Beach Public Works Department 154 South 8th Street, Grover Beach at 805-473-4530 or by email at publicworks@groverbeach.org.